

# WAIS Development Status

Management Meeting Summary (2/27/95)

	Next Milestone	Date Due
<b>Projects in Progress (resources assigned)</b>		
Fulcrum (phase I closeout)	Phase I Acceptance	2/28?
Lightning (AOL)	Beta Delivery	2/3
WAIS 2.01	Determine Release Schedule	1/28
Intel (Windows NT) Port	Merge WAISparse & index	2/8
Encyclopedia Britannica	Harry visit to E.B. (with JP?)	by 2/10

## **Projects in Progress (resources not yet assigned)**

Conquest	Understand sales needs
Protocol Toolkits	
Porting of WAIS 2.0	Need a plan
GILS	
DataVault	Need more data from D.C.
WAIS 2.1	Need to free up Harry time
SBIR	Hire appropriate staff

## **Other Proposed Projects**

- Fulcrum (phase II)
- WAIS 3.0 (including WAISpublish)
- Fujitsu Integration
- Freeware Packaging

## **Other Activities**

- Technical Support (see attached log on email and bugs)
- Documentation
- Training
- QA & Testing
- Pre-Sales Tech Support

## Technical Support Logs

As of	16-Jan	23-Jan	27-Jan	7-Feb	10-Feb	21-Feb	27-Feb
Incoming mail to "support"	n/a	47	24	66	16	41	23
Outgoing support responses							
Total	n/a	38	27	49	33	25	27
Harry	n/a	18	13	32	22	12	11
Kevin O.	n/a	10	8	10	8	9	9
Dan	n/a	4	5	6	3	4	4
Margaret	n/a	3	0	0	0	0	0
Marion	n/a	3	0	1	0	2	0
Will	n/a						1
Than	n/a						
Current Bugs	16	21	22	23	23	27	26
Bugs Fixed (Since prev. wk.)	n/a	4	1	1	0	3	1
New Bugs (since prev. wk.)	n/a	9	1	2	0	7	0
Total Bug Fixes (since v2.0)	17	21	22	23	23	26	27

# WAIS Development Status

Management Meeting Summary (2/27/95)

	Next Milestone	Date Due
<b>Projects in Progress (resources assigned)</b>		
Fulcrum (phase I closeout)	Phase I Acceptance	2/28?
Lightning (AOL)	Beta Delivery	2/3
WAIS 2.01	Determine Release Schedule	1/28
Intel (Windows NT) Port	Merge WAISparse & index	2/8
Encyclopedia Britannica	Harry visit to E.B. (with JP?)	by 2/10

## **Projects in Progress (resources not yet assigned)**

Conquest	Understand sales needs
Protocol Toolkits	
Porting of WAIS 2.0	Need a plan
GILS	
DataVault	Need more data from D.C.
WAIS 2.1	Need to free up Harry time
SBIR	Hire appropriate staff

## **Other Proposed Projects**

- Fulcrum (phase II)
- WAIS 3.0 (including WAISpublish)
- Fujitsu Integration
- Freeware Packaging

## **Other Activities**

- Technical Support (see attached log on email and bugs)
- Documentation
- Training
- QA & Testing
- Pre-Sales Tech Support

## Technical Support Logs

As of	16-Jan	23-Jan	27-Jan	7-Feb	10-Feb	21-Feb	27-Feb
Incoming mail to "support"	n/a	47	24	66	16	41	23
Outgoing support responses							
Total	n/a	38	27	49	33	25	27
Harry	n/a	18	13	32	22	12	11
Kevin O.	n/a	10	8	10	8	9	9
Dan	n/a	4	5	6	3	4	4
Margaret	n/a	3	0	0	0	0	0
Marion	n/a	3	0	1	0	2	0
Will	n/a						1
Than	n/a						
Current Bugs	16	21	22	23	23	27	26
Bugs Fixed (Since prev. wk.)	n/a	4	1	1	0	3	1
New Bugs (since prev. wk.)	n/a	9	1	2	0	7	0
Total Bug Fixes (since v2.0)	17	21	22	23	23	26	27